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1 August 1974
NRO REVIEW COMPLETED

MEMORANDUM FOR: Executive Secretary, USIB
SUBJECT : Status of O:ngoing/Pending Committee Actions i

REFERENCES :  USIB-AM-73/4, 25 October 1973
USIB-AM-2/74, 29 January 1974
USIB-AM-3/74, 15 February 1974

Forwarded herewith is the COMIREX monthly report for July
on the Committee's ongomg/penchng actions, as requested in refer- -
enced memoranda.
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25X1A COMIREX Ongoing/Pending Committee Actions
1. NEW_ACTIVITIES
None.
II. ACTIONS COMPLETED
A. Cuba Requirements Folllow-UE.;. Action completed on USIB- 25X 1
directed follow~-up to updated imagery collection requirements
, ‘ - for Cuba -- USIB-D-46.4/55 (COMIREX-D-24.3/3) 10 June 1974/
25X1 B mem_nd Memo for Holders, 27 June 1974
' ’ ¥ forwarded to DCI 20 July for transmittal to ,
: A Dr. Kissinger providing results and recommendations from - NRO
‘Community coordination on SR-71 vs. U-2 platforms and 25X1
related actions. _ o .
B.
| .
C.
. D. .
E. Updated Statement of MC&G Standing Requirements.
Forwarded to D/NRO 16 July 1974 and published as
COMIREX-D-15.2/32, 18 July 1974 | | _ 25X1A

25X1A

F. Imaging Systems Mix Study. COMIREX support action _
- - completed with issuance of final ISMS documents, July 1974.
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ON-GOING AC'I'IVITIES '

AI

Modification of T-KH Controls for Products of Photo-
graphic Satellites, tasked by USIB/DCI, involves a series
of DCI guidelines documentation and issuance of consoli-
dated T-KH Control and Sanitization Manual.

Federal Mapping Task Force Implementation Plannii_gg.,
tasked by DCI/USIB is an on-going project.

Consolidated Standiq& Requirements for Satellite Inﬁggy
tasked by USIB/NRO, now planned for completion in
advance of November 1974 EXCOM. ’

National Imagerz InterEretabiliEz Rating System Develop-

- ment and Application, originally tasked by USIB/SALT

Working Group and now being developed by COMIREX
for overall community application. Basic documentation
being prepared for publication -- due for community
issuance in August. ’

SALT Monitoring Reports, tasked by USIB/SALT Working
Group, is an on-going project. Reference: COMIREX-D-
14.2/Document Series.

MBFR Collection Concepts Support;, tasked by MBFR Task
Group, is an on-going project. .

Imagery Satellite Mission Guicande and Assessment, is a
_—LL_____——-——-—_______________

standing charge under USIB (COMIREX-D-14.13/;
D-14.15/; D-16.3/Document Series).

Near-Term Planﬁing for Middle East Airborne Photo-
graphic Reconnaissance, tasked by DCI-NIO/ME on a
continuing basis. '

Imagery System Performance and Accomplishm_ent
Reporting, is a standing task -- continuing quarterly,
FY/CY Annual, and Special ad hoc' reporting.
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M. UEdating of USIB Satellite Vulnerability Guidance
B to NRO (USIB-D-46.4/48, 20 July 1971). COMIREX
initiated. Due in advance of November EXCOM.

- N.  Indochins Requirements Review. COMIREX tasked.
Development of updated requirements statement in

process.
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